

# Business Case Recommendation

WEEK 2 BUSINESS CASE RECOMMENDATION QA CONTROL REVIEW · Revision 3279

QA Control Review · A recommendation for the sponsor

## 1. Need, value and scope

### Proposed project

Perform a review of the affected QA cell. The QA and Engineering will track the command, check retired test, and save important record. This is a review not a pair or restart to M-17.

### Business need

The affected QA cell needs clearer records so Operations can decide how to proceed safely (W02-S01). Only two of six record sets identify both a custodian and the original source (W02-S02).

### Expected value and beneficiaries

QA and Engineering would have better evidence to investigate, and Operations would have a clearer summary for its decision. Six record searches took 60 staff minutes (W02-S02), but no future savings have been measured.

### Included work

I WOULD STRAT BY REVIEWING COMMND OWNERSHIP, TEST SCHEDULING, CONTROLS, AND SAVE EVIDENCE. THEN PROVIDE AN OWERNERSHIPRECORD, CONTROL INVERTORY, AND PRESERVATION CHECKLIST. NOTE ANY MISSING INFORMSTION 9W02-S03)

### Excluded work

THIS TEST DOES NOT WANTS US TO RESTRT M-17, CHAINGE SOFTWARE, OR EXPAND CELLS.

## 2. Feasibility and limits

### Technical feasibility

DOCUMENTAIONS TOOLS AND READ-ONLY EXXPORTS CAN HELP THE REVIEW, BUT ACCESS HAS NOT BEEN REQUESTED. IF ACCCESS IS DENIED WE WILL NEED TO MAKE A NEW PLAN FOR

9W02-S04)

#### **Operational feasibility**

QA, ENGINEERING, AND CUSTODIANS REVIEW THE EVIDENCE USING CURRENT WORK FLOW. OPERATIONS CAN USE THEIR SUMMARY. MARA MUST CONFIRM AVAILABILITY WITH STAFF.

#### **Cost and resource feasibility**

THE 48 HOUR ESTIMATE IS \$2,820 WHICH IS UNDER \$3,000 LIMIT. THE RANGE IS \$2,350-\$3,525, SO UPPER IS \$525 MORE. IT IS PLANNING THE STAFF MIX AND EXCLUDE EQUIPMENT, SOFTWARE LICENSES, AND OVERTIME (W02-S05)

#### **Schedule feasibility**

THE 8 DAY PROPOSAL REVIEW IS WITHIN THE 10 DAY LIMIT. IF CALLS FOR 48 STAFF HOURS, IF RECORDS ARRIVE BY DAY 3 AND TASKS CAN OVERLAP (W02-S04).

#### **Known constraints**

THE BUDGET IS 3,000 IN STAFF TIME OVER 10 BUSINESS DAYS (9W02-S01). THE REVIEW USES READ-ONLY COPIES, ACCESS IS STILL NOT CONFIRMED. NORMAL DUTIES CONTINUE ON (W02-S04). THE 8 DAY SCHEDULE IS AN ESTIMATE AND ASSUMES EXPORTS ARRIVE BY DAY 3.

#### **Risks and assumptions**

THE PLAN ASSUMES EXPORTS ARRIVE BY DAY 3, ELIAS CAN CONFIRM THIS. IF LATE IT WILL DELAY PROCESS. MARA SHOULD CONFIRM STAFF (9W02-S04)

### 3. Recommendation and next decision

---

#### **Success measures and evidence**

The sponsor can check delivery of the ownership record, control inventory, and evidence checklist, with QA and Engineering reviewing the source links and gaps. W02-S02 measured 60 staff minutes for six requests; only two record sets had both a custodian and source link. A proposed later target is six of six complete links in a comparable sample. No time or money savings have been measured.

#### **Recommendation**

revise

#### **Rationale and conditions**

REVISE THE PLAN TO STAY WITHIN \$3000. BEFORE GOING FORWARD CONFIRM READ ONLY ACCESS, STAFFING, AND UPDATE ESTIMATED COST. ALSO SAVE THE ORIGINAL RECORDS AND KEEP M-17 OUT OF OPERATION. IMPORTANT IS IF TEAM WILL RECEIVE EXPORTS BY DAY 3.

**Next authorization or information step**

ASK ELIAS TO CONFRIM READ ONLY RECORD ACCESS AND IF IT CAN ARRIVE BY DAY 3. THEN GIVE CONFRIMATE AND REVISE PLAN.

---

**Source packet**

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.